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Development Schedule* ** 

 
August 7, 2006 Mayor and Council approve and authorize execution of Annexation 

Agreement, Annex the Property, adopt an Ordinance to rezone Property to 
MXD Zone and approve the Approved Sketch Plan. 

September 21, 2006 Annexation becomes effective if Crown Village does not withdraw the 
Petition for Annexation as provided in this Agreement. 

October 16, 2006 Joint Mayor and Council and Planning Commission hearing on SDP for 
Property (to include Initial SDP for Pods 1, 4, 5 and 6 and detailed SDP 
for Pods 2 and 3) (the “Initial SDP”). 

November 1, 2006 Planning Commission makes recommendation to Mayor and Council on 
the Initial SDP. 

November 20, 2006 Mayor and Council approve Initial SDP, all Road Code Waivers, Parking 
Waiver, Setback Reduction, Environmental Waivers and Setback Waiver 
for the Property. 

December 6, 2006 Planning Commission approves final preliminary forest conservation plan, 
final wildlife management plan, and final storm water management plan. 

December 16, 2006 City issues grading permit for the Property. 

December 18, 2006 Mayor and Council holds joint public hearing with Planning Commission 
on amended SDP for Pod 1. 

January 3, 2006 Planning Commission makes recommendation to Mayor and Council on 
Amended SDP for Pod 1. 

January 8, 2007 Mayor and Council approve Amended SDP for Pod 1. 

January 17, 2007 Planning Commission approves Final Site Plan(s) for Pods 2 and 3. 

February 14, 2007 Planning Commission approves Final Site Plan(s) for Pod 1. 

March 17, 2007 Record Plats for Pods 2 and 3 are recorded in the Land Records for 
Montgomery County. 

April 16, 2007 Record Plats for Pod 1 are recorded in the Land Records for Montgomery 
County. 

June 1, 2007 Construction commences on structures in Pods 2 and 3. 
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* All other necessary Development Approvals for implementation of Permitted Development 
(including but not limited to an Amended SDP, Final Site Plan and Record Plats for Pod 5) shall 
be expeditiously processed and approved as provided in this Agreement such that the phasing 
schedule as provided in Paragraph 19 of this Agreement may be maintained by Crown Village. 
 
** The defined terms used in this Development Schedule shall have the same meaning as set 
forth in this Agreement. 
 


